


Project Gemini Route Map


Entry Capacity Timelines



	Tasks completed 100%
	Tasks On track
	Tasks at Amber


Project Gemini Route Map

Energy Balancing & Exit Capacity Timelines



2/04

4/05



C&UT Complete (07/05/04)

API File Format Review (15/11/04)

Shipper Notification Firewall Access (24/11/04)

API File Format Approved & Shipper Access to the System (16/12/04)

OAT Complete (19/01/05)

Start (24/01/05) Finish (18/02/05)

Phase Cutover begins (01/04/05)

Go Live (07/04/05)

	Tasks completed 100%
	Tasks On track
	Tasks at Amber