

ID	Task Name	Start	Finish	% Complete	3rd Quarte	4th Quarte	1st Quarte	2nd Quart	3rd Quarte	4th Quarte	1st												
					Jul	Aug	e	Oct	No	Dec	Jan	e	Mar	Apr	a	Jun	Jul	Aug	e	Oct	No	Dec	Jan
0	Gemini EB/Exit - revised Plan	Mon 13/09/04	Sat 26/11/05	56%																			
1	Current API Set	Fri 01/10/04	Thu 20/01/05	100%																			
2	Draft Subset API Specs Issued to SWG	Fri 01/10/04	Fri 01/10/04	100%																			
3	Receive Comments on Draft Subset API Specs from SWG	Fri 08/10/04	Fri 08/10/04	100%																			
4	Draft API Specs Issued (full set of current APIs)	Mon 25/10/04	Mon 25/10/04	100%																			
5	UK Link Approval	Thu 20/01/05	Thu 20/01/05	100%																			
6	New API Set	Mon 04/10/04	Fri 18/03/05	100%																			
7	Analysis & Design	Mon 04/10/04	Wed 24/11/04	100%																			
8	Draft API Specs Issued (full set of new APIs)	Fri 26/11/04	Fri 26/11/04	100%																			
9	UK Link Approval	Fri 18/03/05	Fri 18/03/05	100%																			
10	UDT (User Defined Testing)	Mon 13/09/04	Mon 14/02/05	100%																			
11	UCT (User Confidence Testing)	Mon 21/02/05	Fri 22/04/05	85%																			
12	Early View	Mon 01/11/04	Fri 27/05/05	46%																			
13	Prepare Presentations on Screens/Functionality/Batch Routir	Mon 01/11/04	Fri 12/11/04	100%																			
14	Presentation on Screens/Functionality	Mon 15/11/04	Mon 15/11/04	100%																			
15	Developer Workshops	Mon 06/12/04	Thu 16/12/04	100%																			
16	Complete Developer Workshops	Thu 16/12/04	Thu 16/12/04	100%																			
17	EB/Exit Shipper Notification regarding Firewall access	Mon 31/01/05	Mon 31/01/05	100%																			
18	Shipper Trial Environment Connectivity Testing (no functiona	Mon 07/03/05	Fri 18/03/05	100%																			
19	Testing of EB and EC API set	Mon 11/04/05	Fri 27/05/05	0%																			
20	Training	Thu 10/03/05	Fri 17/06/05	6%																			
21	Pilot External Energy Balancing Training Course	Thu 10/03/05	Thu 17/03/05	100%																			
22	Deliver EXTERNAL Train the Trainer Energy Balancing trainin	Mon 25/04/05	Fri 13/05/05	0%																			
23	External Shippers Delivering Own Training	Mon 16/05/05	Fri 17/06/05	0%																			
24	Deliver EXTERNAL End User Energy Balancing training	Mon 18/04/05	Fri 17/06/05	0%																			
25	Gemini 9A * Notify UK-Link Forum of File Format Changes	Fri 20/05/05	Fri 20/05/05	0%																			
26	Gemini 9A * UK Link Committee Approval	Thu 16/06/05	Thu 16/06/05	0%																			
27	Shipper Trial	Mon 22/11/04	Fri 05/08/05	34%																			
28	Definition of high level Shipper Trial Requirements	Mon 22/11/04	Fri 17/12/04	100%																			
29	High level Shipper Trial Requirements Defined	Fri 17/12/04	Fri 17/12/04	100%																			
30	Execution of Shipper Trial	Mon 13/06/05	Fri 05/08/05	0%																			
31	Completion of Shipper Trials	Fri 05/08/05	Fri 05/08/05	0%																			
32	Implementation	Tue 18/10/05	Sat 26/11/05	0%																			
33	Implementation Date	Tue 18/10/05	Tue 18/10/05	0%																			
34	PIS	Tue 18/10/05	Sat 26/11/05	0%																			