



XRN5971 – Minor Release 15 - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
	<p>The scope of Minor Release 15 was presented for information at the ChMC meeting on 13/08/25.</p> <p>Overall release is tracking to target; project was implemented as per plan on 05/12/25. Currently in Post Implementation Support, due to end 19/12/25</p> <p>Progress Update:</p> <ul style="list-style-type: none"> XRN5732 & XRN5890 are in Post Implementation Support. <p>Decision in December ChMC: None</p>		
<p>Overall Timeline</p> <p>Implementation date 5th December</p> <p>Legend: Complete (blue), On Track (green), At Risk (yellow), Overdue (red)</p>			
Risks and Issues	N/A		
Costs	UK Link costs covered under Service and Operate funding - CMS chargeable costs (£23k) - BER approved at October ChMC meeting.		
Scope	XRN5732 – Inclusion of IGTs in a specified process (ISU element) XRN5890 – Proactive reporting of MAP ID		