



Consequential Change Market Trials Work Group (CCMTWG)

21st August 2020

Agenda

- Revised CCMT timelines
- Re-launch preference
- Interaction schedule
- Registration
- Contact details

Consequential Change Market Trials Revised Timelines

	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21
UEPT			29Mar21-22Sep21(exec completion 03Sep21)					
E2E				17May21-22Sep21(exec completion 10Sep21)				
CCMT	Smoke test & Connectivity 01Feb-26Feb	01Mar21 - 22Sep21 (exec complete 10Sep21)						

- SIT re-plan currently underway which, combined with other timing changes across the testing arena, has resulted in a review of Xoserve's resource support to enable effective delivery of all aspects.
- During the Ofgem Plan review, feedback has also been provided regarding concerns about the timing of Consequential Change execution whilst UEPT preparation is taking place. Whilst this has not previously been identified, it is acknowledged that all parties are now gaining a better understanding of requirements for all test phases which may have led to these new concerns
- In re-planning, consideration has also been given to those parties who have expressed a wish to carry out some testing prior to UEPT and/or E2E
- Whilst these test phases now align, the testing will remain separate and do not inter-link
- Detailed plan is being worked through and will be discussed with Consequential Change Market Trials Work Group (CCMTWG) over the coming weeks
 - Due to the congestion of activity there may be some discussions which need to take place to agree actions and timings

Consequential Change Market Trials Relaunch

- Currently planned for 2nd October as a face to face
- Intention to move this a little later , potentially November
- Re-establish :
 - Where we are
 - What we are trying to do
 - Key areas such as defect management , release management
- Preference ?
 - Face to face
 - Teams using sharing facility
 - Other option

Interaction Schedule

- Being completely re-written due to replan
- To be sent out by next CCMTWG
 - List of those documents already sent for review will also be sent
- Subject to change pending discussions over timings in next few weeks

Registration & Contacts

- Registration for March 2021 will need to be carried out
 - As there has been such feedback from the constituency meetings, Xoserve's assumption is that more parties will want to support and participate in CCMT with the revised timelines
 - Preparation activities will continue in line with Ofgem's re-mobilisation framework
- Contact details will be re-confirmed