



Consequential Change Market Trials Work Group (CCMTWG)

28th August 2020

Agenda

- Feedback on Consequential Change Market Trials (CCMT) timelines
 - All participants
- Remobilisation delay

Consequential Change Market Trials CCMT Revised Timelines

	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21
UEPT			29Mar21-22Sep21(exec completion 03Sep21)					
E2E				17May21-22Sep21(exec completion 10Sep21)				
CCMT	Smoke test & Connectivity 01Feb-26Feb	01Mar21 - 22Sep21 (exec complete 10Sep21)						

Remobilisation Delay

- Ofgem has advised that following feedback from Licenced parties, remobilisation will be delayed until 21st October 2020
- CCMT aligns to the Ofgem engagement policy, therefore, this delay may need to be reflected in some of the milestones especially where there is considerable industry engagement such as SFTP/IX access.
- Interaction schedule is now being updated again to reflect milestone dates will have been amended very recently