



CSS Shipper Testing Support Forum

Jo Galloway
16th April 2021

Agenda

- Introduction
- Scope of forum
- Actions
- Decision on CR D-058 Discontinuance of CCMT
- Secondary APIs
- Update on .Box and webpage
- Shipper activity in UEPT
- AOB & Close

Introduction

- Welcome to those who have not previously attended
- These sessions have been put in place to support shippers through their own internal testing as well as E2E preparation and execution.
- Opportunity for all shippers to raise queries /issues and discuss specific topics
- Sessions will be held fortnightly
 - Original plan was Friday 11-12 , however, UIT subgroup to cover UEPT execution has now been planned for the same day/time, therefore will be re-arranged
- Engagement is invaluable to ensure that the sessions add value and provide assistance during testing

Scope of Forum

- **In scope :**
 - Open to all shippers
 - Formally approved CSS changes to UK Link and Gemini
 - Changes covered by the Consequential Change processes
 - Queries raised through either testing preparation or test execution – E2E or internal testing prior to Go Live
 - Advice required during test preparation or test execution – E2E or internal testing prior to Go Live
- **Out of scope :**
 - Changes not approved as these will continue to be discussed through the current agreed forum
 - Go Live preparation
 - Cutover discussions will take place through DSG and constituency groups
 - Current processes where there are no changes
 - Defects found during UEPT and E2E as these will be managed through the CSS defect management process led by the SI

Actions

Ref	date raised	Action	Response	Owner	Status
CSS-STSF 01	02-Apr-21	Shippers would like the opportunity to update CMS to reflect changes – confirmation required if there will be a test instance	There will be no test instance of CMS, however, the scripts only have limited Termination functionality which will be handled via the daily stand up calls. Shippers will attend the daily stand up calls and make the request using the test reference which will then be completed by Xoserve , however, this will be confirmed with the SI 16Apr21 raised with the Si and awaiting a response	Xoserve	Open
CSS-STSF 02	02-Apr-21	API Interfaces : The plan to enable testing on the swagger portal is currently being worked on and will be advised as soon as complete	Update to be provided at Forum on 16th April 16Apr21 - timings are still being worked on and information will be shared as soon as possible	Xoserve	Open
CSS-STSF 03	02-Apr-21	Table to be sent on the API/IX file table	16Apr21 - API/CSV table provided with notes from 02Apr21	Xoserve	Closed
CSS-STSF 04	02-Apr-21	shipper request if a file could be sent to ensure compatibility rather than just connectivity	JG to investigate 16Apr21 - investigations underway and forum to be updated of possibilities	Xoserve	Open

Decision on CR D-058 Discontinuance of CCMT

- CR D-058 was discussed at Implementation Group on 13th April and approved.
- All CCMT milestones will now be closed down and removed from the .MAD log
- All shipper support for testing UK Link and Gemini CSS changes will now be through the Support Framework as discussed in this forum

Secondary APIs

- Requested at the final CCMT that all shippers advise if they would be building & testing the secondary APIs by 9th April
- Very limited response, therefore, it would be appreciated if you could provide this information by Frida 23rd April

Update on .Box and webpage

- New .box is now available :
 - Xoserve.css.sts@xoserve.com
 - All communication will now go through this box
 - Any communication going to the CCMT will be forwarded to the new .box for a limited period of time
- Webpage is currently underdevelopment and a communication sent when it is available

Shipper activity in UEPT

Order	Category	Group	Fuel Type	OFAF	Name	ID	Start Date
1	Shipper - Switch Request Successful - GAIN		Gas		Shipper - Switch Request Confirmed in CSS - Gas (Gaining) (1 Day(s))	UEPT-GS004-SSRS-G1	Mon 10/05/21
2	Shipper - Initial Registration & Update Successful		Gas		New RMP details received and stored in CSS - Gas	UEPT-GS005-IRS-01	Wed 12/05/21
3	Shipper - Switch Request Pending Cancelled - GAIN		Gas		Shipper - Switch Request Pending in CSS - Gas (Gaining) (5 Day(s))	UEPT-GS001-SRPC-G1	Thu 13/05/21
4	Shipper - Update Shipper - GAIN		Gas		Shipper - Update Registration Request (Change of Shipper) - Gas (Gaining Shipper)	UEPT-GS003-SUSH-G1	Mon 17/05/21
5	Shipper - Initial Registration Withdrawal		Gas		Initial Gas Registration from Energy Supplier - Pending	UEPT-GS006-SIRS-01	Tue 18/05/21
6	Shipper - De-activate Registration Successful		Gas		Post Execution of Initial Registration - Gas	UEPT-GS007-SDRS-01	Wed 19/05/21
7	Shipper - Switch Request Successful - LOSE		Gas		Shipper - Switch Request Confirmed in CSS - Gas (Losing) (1 Day(s))	UEPT-GS004-SSRS-L1	Wed 19/05/21
8	Shipper - Switch Request Pending Cancelled - LOSE		Gas		Shipper - Switch Request Pending in CSS - Gas (Losing) (5 Day(s))	UEPT-GS001-SRPC-L1	Thu 20/05/21
9	Shipper - Update Shipper - LOSE		Gas		Shipper - Update Registration Request (Change of Shipper) - Gas (Losing Shipper)	UEPT-GS003-SUSH-L1	Fri 21/05/21
10	Shipper - Switch Request Successful - GAIN		Gas		Shipper - Switch Request Successful - GAIN	UEPT-GS004-SSRS-G2	Mon 24/05/21
11	Shipper - Switch Request Pending Cancelled - GAIN		Gas		Shipper - Switch Request Pending Cancelled - GAIN	UEPT-GS001-SRPC-G2	Mon 24/05/21
12	Shipper - Switch Request Successful - LOSE		Gas		Shipper - Switch Request Successful - LOSE	UEPT-GS004-SSRS-L2	Wed 26/05/21
13	Shipper - Switch Request Pending Cancelled - LOSE		Gas		Shipper - Switch Request Pending Cancelled - LOSE	UEPT-GS001-SRPC-L5	Wed 26/05/21

- For those suppliers not using their own shippers during UEPT , dummy shippers will need to be used and will be set up in UK Link & Gemini
- For those suppliers using their own shippers, this will align with UK Link & Gemini
- Batch runs from UK Link will not run during UEPT , therefore, BRR/ACT will not be sent
- Currently working on crib sheets to provide information to shippers on what will be received when
- Flows will be an agenda item at the next forum on [30th April]

AOB & Close

