

XRN5253 June 21 Major Release - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<ul style="list-style-type: none"> Project on track Post Implementation Support (PIS) period 2 completed successfully on 28/10/21 PIS period 3 due to commence on 08/11/21 <p>Decision In November ChMC</p> <ul style="list-style-type: none"> None 	<p>The Gantt chart displays the project schedule from September 2021 to February 2022. A vertical line labeled 'Today' is positioned at the end of October 2021. Key milestones include PIS 2 (Mon 27/09/21), PIS 3 (Mon 08/11/21), and a Closedown period (Mon 15/11/21 08:00 - Thu 10/02/22 15:00). A legend below the chart identifies status colors: Complete (blue), On Track (green), At Risk (yellow), Overdue (red), and Not Baseline (purple).</p>	
Risks and Issues	None applicable		
Cost	Forecast to complete delivery against approved BER		
Scope	<p>In Scope (XRN5093) - MOD0711 – Update of AUG Table to reflect new EUC bands</p> <p>Descoped (XRN4992) - MOD0687 – Creation of new charge to recover last resort supply payments – Descoped at Extraordinary ChMC on 26th October 2020</p> <p>Descoped (XRN4941) - MOD0692 - Auto updates to meter read frequency – Descoped at ChMC on 11th November 2020</p>		