

XRN5371 - Minor Release Drop 10 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<ul style="list-style-type: none">Closedown progressing to planProduction of Change Completion Report in progress – to be submitted to December ChMC	<p>Design Mon 17 May - Fri 09 Jul</p> <p>Build Mon 07 Jun - Fri 30 Jul</p> <p>Test Mon 21 Jun - Fri 10 Sep</p> <p>PIS Sun 05 Sep - Fri</p> <p>Closedown Mon 04 Oct - Mon 22 Nov</p> <p>Implementation</p> <p>Legend: ● Complete ● On Track ● At Risk ● Overdue ● Not Baselined</p>	
	<p>Decision in October ChMC:</p> <ul style="list-style-type: none">None		
Risks and Issues	None applicable		
Cost	On track to complete within approved spend		
Scope	<p>XRN5309 - FSG Automation of FSR Process</p> <p>XRN5188 - MAP ID Data Upload to UK Link</p> <p>XRN5246 - Confirmation File Performance improvements</p>		