



DSC Business Evaluation Report (BER)

Change Title	Implementation of NTS Capacity related UNC Modifications															
Xoserve reference number (XRN)	XRN5393															
Correla Project Manager	Matt Rider															
Email address	matt.rider@correla.com															
Contact number	0121 229 2413															
Target Change Management Committee date	Wednesday 13 th October 2021															
Section 1: In Scope																
<p>To deliver the system requirements to support the following UNC Modifications:</p> <ul style="list-style-type: none"> UNC MOD0752s “Introduction of Weekly Entry Capacity Auction” UNC MOD0755s “Enhancement of Exit Capacity Assignments” UNC MOD0759s “Enhancements to NTS Within Day Firm Entry and Exit Capacity Allocations” <p>The delivery phase (Analysis through to and including Post Implementation Support) will be 35 weeks. Implementation into Production is proposed as Sunday 24th April 2022.</p>																
Section 2: Out of Scope																
<ul style="list-style-type: none"> Any Production defect identified during project delivery unless it is pertinent to the success of this change. Any defects raised that are not part of MOD0752s, MOD0755s or MOD0759s. 																
Section 3: Funding required to deliver the change																
The following section outlines the proposed costs																
XRN Ref	HLSO £	Design EQR	Build £	Test £	Implementation PIS £	MT £	1st Year MTB £	Delivery Total	CSSC Impact £	Risk Margin £	BER Total for Approval £	Shipper £	DN £	IGT £	NTS £	Total
5393	n/a	n/a	TBC	TBC	TBC	n/a	n/a	761,500	n/a	91,000	852,500	n/a	n/a	n/a	852,500	852,500

Please send completed form to: box.xoserve.portfoliooffice@xoserve.com

Document Version History

Version	Status	Date	Author(s)	Summary of Changes

Template Version History

Version	Status	Date	Author(s)	Summary of Changes
2.0	Approved	17/07/18	Rebecca Perkins	Template approved at ChMC on 11 th July
3.0		23/06/2021	James Rigby	Table added to section 1 More detailed table in section 3 More detailed table in section 4 Inserted a project plan example in section 5 Table added in section 6