







XRN4991 – MOD0700 Status Update

13 th November	Overall Project RAG Status: 			
	Schedule	Risks and Issues	Cost	Resources
RAG Status				
Status Justification				
Schedule	<ul style="list-style-type: none"> • MOD0700 Implementation was completed on 28th September • Outstanding Inner Tolerance changes were deployed on 19th October • Post Implementation Support formally completed on 25th October • Closure Report to be issued Change Management Committee in November 			
Risks and Issues				
Cost	<ul style="list-style-type: none"> • The BER has been presented and approved by ChMC on the 11th Sept. The Closure Report will be issued in ChMC in November 			
Resources	<ul style="list-style-type: none"> • Daily stand-up with all areas; resources being understood and prioritized for Inner Tolerance check and Reporting 			

XRN4991 - MOD0700 Timelines



Key:

- Completed
- On-target
- Medium risk
- Slipped / High risk
- Planning