

X XRN5868 – June 25 Major Release - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
Schedule	<p>The scope & BER of June 25 Major Release were approved at the ChMC Meetings on 08/01/25 & 12/03/25 respectively.</p> <p>Overall release is tracking to target; project implemented as scheduled on 27/06.</p> <p>Progress Update:</p> <ul style="list-style-type: none">PIS on track to complete - 15/08/25 <p>Communications Update:</p> <ul style="list-style-type: none">Successful Implementation – 27/06/25PIS Exit – 15/08/25CCR to be shared at ChMC – 10/09/25	<div><p>Implementation date 27th June, contingency date 4th July</p></div>	
Risks and Issues	69676 - June 25 PIS Extension - PIS may be extended because of a request for an additional UIG smear and AMS invoice run		
Costs	Forecast to complete against approved BER		
Scope	XRN5846 – New allowable value (M - Thermal Mass) for Meter Type Code (H100) XRN5784 – Modification 0862 Amendments to the current Unidentified Gas Reconciliation Period arrangements		