

XRN5868 – June 25 Major Release- Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>The scope & BER of June 25 Major Release were approved at the ChMC Meetings on 08/01/25 & 12/03/25 respectively.</p> <p>Overall release is tracking to target; Green, Testing in progress and completing to plan.</p> <p>Progress Update:</p> <ul style="list-style-type: none">Start-up & Initiation complete -19/05/25Build complete – 05/05/25User Acceptance Testing (UAT) In progress – 06/06/25 <p>Communications Update:</p> <ul style="list-style-type: none">Customer Awareness Session – W/C 09/06/2025GONG Outcome – 26/06/25Implementation Outcome – 27/06/25	<div></div> <p>Implementation date of 27th June, the contingency date is 4th July.</p>	
Risks and Issues	69676 - June 25 PIS Extension - PIS may be extended because of a request for an additional UIG smear and AMS invoice run		
Cost	Forecast to complete delivery against approved BER		
Scope	XRN5846 – New allowable value (M - Thermal Mass) for Meter Type Code (H100) XRN5784 – Modification 0862 Amendments to the current Unidentified Gas Reconciliation Period arrangements		