

ChMC Post-Meeting Brief

Date: 12th August 2026

Dear Customer,

Please find below a post-meeting brief for Change Management Committee 12th August 2026. This brief focuses on voting outcomes. For a full view of the meeting minutes (published 5 working days after the meeting), please visit the Joint Office of Gas Transporters dedicated webpage:

12th August 2026 DSC Change Management Committee | [Joint Office of Gas Transporters \(gasgovernance.co.uk\)](https://gasgovernance.co.uk)

Who has this communication been issued to?	Organisations listed on the Joint Office of Gas Transporters distribution list
Section 1: Actions	• Action 0601 CDSP (PO) to update the ChMC guidance document to provide line of sight to the relevant DSC obligations, and clarity around the stages of the ChMC decision making process - KG provided a summary view of the guidance document and notified customers this will be on the Joint Office website – Action closed • Action 0603 CDSP (SH) to provide details on CIX charging methodology – this action is carried forward to October following internal meetings • Action 0701 CDSP (BE) to investigate issues identified with DDP, and provide an update to the July 2026 CoMC and the August 2026 ChMC meetings – Ben Edgar presented an update for customers, the slides can be found here – Action closed
Section 2: Budget Movement & Change Pipeline	• Committee members will be presented with a view of the current financial year's budget (25/26) • Proposed DSC Change Budget 2027 ◦ KG provided a view of the 1st draft of the BP27 DSC General Change Budget; further information is available on the slides. • The Change Pipeline shows a timeline of the current delivery pipeline and includes a delivery plan of all live changes breaking this down into 4 sections: • 2026 Forward View • Change Delivery Plan 2026 • Change Backlog Details

	• DSC Change Pack Plan • REC Change update						
Section 3: Change Development	New Change Proposals For voting: <table><tr><th>XRN</th><th>Voting Party</th></tr><tr><td>XRN 6115 Minor Release Drop 17 (Parent Change)</td><td>Shipper, DNO approved into development</td></tr></table> For information: <table><tr><th>XRN</th></tr><tr><td>XRN 6116 Updates to the CDSP Service Description Table (v39)</td></tr></table>	XRN	Voting Party	XRN 6115 Minor Release Drop 17 (Parent Change)	Shipper, DNO approved into development	XRN	XRN 6116 Updates to the CDSP Service Description Table (v39)
XRN	Voting Party						
XRN 6115 Minor Release Drop 17 (Parent Change)	Shipper, DNO approved into development						
XRN							
XRN 6116 Updates to the CDSP Service Description Table (v39)							
Section 4: Design and Delivery	Detailed Design <table><tr><th>XRN</th><th>Voting Party</th></tr><tr><td>XRN 5949 - New Priority Consumer Category related to Community Heating - Part A</td><td>Shipper, DNO, IGT, NGT approved into delivery</td></tr></table>	XRN	Voting Party	XRN 5949 - New Priority Consumer Category related to Community Heating - Part A	Shipper, DNO, IGT, NGT approved into delivery		
XRN	Voting Party						
XRN 5949 - New Priority Consumer Category related to Community Heating - Part A	Shipper, DNO, IGT, NGT approved into delivery						
Other updates / discussion	Project Updates For information: • XRN 5983 February 26 Major release • Post Implementation Support completed 10/05/26 and is now currently in closedown due to complete 28/08/26. • XRN 6045 – June 26 Major Release • Project was implemented on 26/06/2026. • Both XRN5805 & XRN5702 have been implemented and are in progress to hand over to BAU. • XRN 6065 – Minor Release 16 • Overall release is tracking at red; Build completed on 05/06/26. Test in progress tracking at Red due to defects impacting testing. Recovery plan being worked through with the contingency date of 21/08/26 for implementation • XRN 6081A Build completed, testing is in progress. • Minor Release 17 (Scope for Information) • Change Proposals to be included in Minor Release 17 • XRN 5582b - This change delivers Gemini specific elements of XRN 5582, 5582a was delivered as part of MiR12. • XRN 5805 – This change delivers the outstanding template updates held over from June 26 Major Release. • XRN 5955 – Change seeks to prevent erroneous creation of SMPs and use in all associated process.						

- XRN 6081.B – Change seeks correction of historic reconciliation position and prevention of further inaccurate invoicing,
- Meter Read Service Improvements update
- XRN 6095 November 26 Major Release
 - An updated BER reflecting the updated timeline for this change will be presented at the September ChMC, along with a standard project update.
- DDP update
- Gemini Update
 - Mod887 implementation took place as planned on 7th August and post-implementation quality assurance was successful. No incidents have been observed since the code release.
 - Training materials and screen packs are available as promised.

Delivery Sub-Group

- Delivery Sub-Group Summary was provided

Any other business

- UK Link Sustain Extended Implementation Outage update
- August 2026 CMS Update
- UNC Elections and Committee Representation – Joint Office explained that for the third consecutive year, there is no Class 3 shipper representation, and the committee agreed to continue with ad hoc allocation of votes, pending a broader review during the BAU Code Manager impacts work stream later in the year.

If you have any queries regarding these key messages, please get in touch via uklink@xoserve.com.

Kind regards,

Karen Gray
DSC Portfolio Release Manager
Karen.Gray@xoserve.com



Lansdowne Gate, 65 New Road
Solihull B91 3DL
www.xoserve.com