

DSC Change Proposal Document

Customers to fill out all of the information in the sections coloured

Xoserve to fill out all of the information in the sections coloured

A1: General Details

Change Reference:	XRN5556K		
Change Title:	CMS Rebuild - Delivery of DMQ and Generic Workflows		
Date Raised:	12/12/2023		
Sponsor Representative Details:	Organisation:	Correla	
	Name:	Jo Williams	
	Email:	joanne.williams@correla.com	
	Telephone:	07788273631	
Xoserve Representative Details:	Name:	Paul Orsler	
	Email:	Paul.Orsler@xoserve.com	
	Telephone:		
	Business Owner:		
Change Status:	<input checked="" type="checkbox"/> Proposal	<input type="checkbox"/> With DSG	<input type="checkbox"/> Out for Review
	<input type="checkbox"/> Voting	<input type="checkbox"/> Approved	<input type="checkbox"/> Rejected

A2: Impacted Parties

Customer Class(es):	<input checked="" type="checkbox"/> Shipper	<input checked="" type="checkbox"/> Distribution Network Operator
	<input type="checkbox"/> NG Transmission	<input checked="" type="checkbox"/> IGT
	<input type="checkbox"/> All	<input checked="" type="checkbox"/> DMSP
Justification for Customer Class(es) selection	These classes are the users of the new CMS and the included processes	

A3: Proposer Requirements / Final (redlined) Change

Problem Statement:	This will be a child Change Proposal the parent 5556, facilitating the new CMS roll out.
--------------------	--

Change Description:	Within this version we will strive to deliver additional functionality and processes where possible, however our priority processes are the generic workflows and the Daily Metered Query (DMQ). Should we have capacity in this version release to include anything additional, this shall be communicated out via Change Packs and the forums ChMC, CoMC and the Customer Focus Group.	
Proposed Release:	TBC	
Proposed Consultation Period:	<input type="checkbox"/> 10 Working Days	<input type="checkbox"/> 15 Working Days
	<input type="checkbox"/> 20 Working Days	<input checked="" type="checkbox"/> Other – For information only

A4: Benefits and Justification

Benefit Description:	This will deliver the DMQ and the generic workflows into the new CMS along with enhancements that have been identified by the Customer Focus Group	
	<i>What, if any, are the tangible benefits of introducing this change? What, if any, are the intangible benefits of introducing this change?</i>	
Benefit Realisation:	Upon implementation	
	<i>When are the benefits of the change likely to be realised?</i>	
Benefit Dependencies:	N/A	
	<i>Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.</i>	

A5: Final Delivery Sub-Group (DSG) Recommendations – Removed

(see Section C for DSG recommendations)

A6: Service Lines and Funding

Service Line(s) Impacted - New or existing	
Level of Impact	Major/ Minor/ Unclear/ None
If None please give justification	
Impacts on UK Link Manual/ Data Permissions Matrix	
Level of Impact	Major/ Minor/ Unclear/ None
If None please give justification	

	Customer Classes/ Funding	Delivery of Change	On-going Budget Amendment
Funding Classes :	<input type="checkbox"/> Shipper	XX %	XX %
	<input type="checkbox"/> National Gas Transmission	XX %	XX %
	<input type="checkbox"/> Distribution Network Operator	XX%	XX %
	<input type="checkbox"/> IGT	XX %	XX %
	<input type="checkbox"/> Other <please specify>	XX %	XX %
ROM or funding details:			
Funding Comments:			

Please send the completed forms to: uklink@xserve.com

Version Control

Document

Version	Status	Date	Author(s)	Remarks
1.0				