

Gemini Change Update

- System health and infrastructure performance continue to be monitored under BAU.
- Tickets will continue to be monitored closely to ensure that we are on track to meet our monthly service key performance measures.
- Post go live enhancement activity is progressing well and deployments planned for September are on track.
- We will continue the approach of communicating via the UK Link box account to inform customers of any minor enhancements or User Interface changes to Gemini and to provide associated details for information only to support our Agile delivery framework.

Gemini Change Update

XRN5937.1 - EIC Code Change

- Work is progressing to plan on the EIC code change.
- All impacted parties have been engaged and testing activity has completed.
- The implementation date for this change is scheduled for **Tues 09 Sept 09:00 – 10:00.**
- A Focus Group session will be scheduled for the **Tues 19 August.**

XRN 5564 - Enhancement of Energy Balancing adjustment process

- Detail Design Change Pack ([3383.2 - VO – PO](#)) was issued out with the Jun 25 Change Pack for Information Only that highlights the changes to Gemini related to EB adjustments proposed for a Sep 25 release date. The target implementation date for this change is **Wed 17 Sept.**

Upgrade activity (Automic)

- Automic is the platform responsible for scheduling and automating critical batch jobs and processes. This will be undergoing a version upgrade on **Sunday 24 Aug 03:00 - 05:00.** A communication has been shared regarding this activity.