

XRN5983 – February 26 Major release - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
Schedule	<p>The scope of February 26 Major Release was presented for approval at the ChMC meeting on 10/09/25.</p> <p>Overall release is tracking to target; project is planned implement on 27/02/26.</p> <p>Progress Update:</p> <ul style="list-style-type: none">XRN5914/5922 has commenced build.XRN5872 has completed build and has progressed into System testing.XRN5906 has completed build and has progressed into System Testing. <p>Decision in December ChMC: None</p>	<div><div><div><div><div>Start</div><div>Mon 28/07/25</div><div>✓Design</div><div>Mon 28/07/25 - Thu 30/10/25</div></div><div>✓Start Up and Initiation</div><div>Mon 01/09/25 - Mon 01/12/25</div></div><div><div>Build</div><div>Fri 31/10/25 - Mon 12/01/26</div><div>Test</div><div>Mon 08/12/25 - Thu 26/02/26</div></div><div><div>IDR</div><div>Mon</div></div><div><div>PIS</div><div>Fri 27/02/26 - Fri 27/03/26</div></div><div><div>Finish</div><div>Mon 30/03/26</div></div></div><div><div>04 Aug '25</div><div>18 Aug '25</div><div>01 Sep '25</div><div>15 Sep '25</div><div>29 Sep '25</div><div>13 Oct '25</div><div>27 Oct '25</div><div>10 Nov '25</div><div>24 Nov '25</div><div>08 Dec '25</div><div>22 Dec '25</div><div>05 Jan '26</div><div>19 Jan '26</div><div>02 Feb '26</div><div>16 Feb '26</div><div>02 Mar '26</div><div>16 Mar '26</div><div>30 Mar '26</div></div><div><div>Implementation</div><div>Fri 27/02/26</div></div><div><div>Complete</div><div>On Track</div><div>At Risk</div><div>Overdue</div></div><p>Implementation date 27th February, contingency date 6th March</p></div>	
Risks and Issues	N/A		
Costs	Changes are currently delivering with projected costs.		
Scope	XRN5906 Extending the PC4 Read Submission Window. XRN5872 - Updates to the AQ Amendments Process. XRN5914/XRN5922 - Shorten of the current LIS (Line in sand) date to 2-3 years & amend the LIS to rolling Period.		