



XRN6045 – June 26 Major Release- Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
Schedule	The scope of June 26 Major Release was presented for approval at the ChMC meeting on 11/02/2026. Overall release is tracking to target; project is planned implement on 26/06/2026. Progress Update: June is tracking at Green and Implementation is on track for 26th June 2026. Both XRN5805 & XRN5702 have completed all testing and are deployed to ready for Go live Decision in June ChMC: None	● Complete ● On Track ● At Risk ● Overdue Implementation date 26th June 2026, contingency date 3rd July 2026	
	Risks and Issues	N/A	
Costs	Forecast to complete delivery against approved BER		
Scope	XRN5702 – Update to assess the replacement of Facsimile as a form of communication (Modification 0864S) XRN5805 - Alternative Solution to address instances where VBA macros are present in DN Templates		