Changes to be implemented February/ March 2019

January 2019

Release 3 Track 2 – 1st February 2019

❖ XRN4454 – DN Sales Requirements for UKLink Enduring Solution

Further information can be found on Xoserve.com

01/02/2019
Release 3 Track 2

16/02/2019
Minor Release Drop 3

01/03/2019
February 19 Major Release
XRN4534

03/02/2019

10/02/2019

17/02/2019

24/02/2019

03/03/2019

01/02/2019

07/03/2019

Minor Release Drop 3 – 16th February 2019

➢ XRN4690 - Actual read following estimated transfer read calculating AQ of 1

➢ XRN4717 - Use of up to date Forecast weather data in first NDM Nominations Run

Further information can be found on Xoserve.com

01/02/2019
Release 3 Track 2

16/02/2019
Minor Release Drop 3

01/03/2019
February 19 Major Release
XRN4534

01/02/2019

03/02/2019

10/02/2019

17/02/2019

24/02/2019

03/03/2019

07/03/2019

February 2019 Release – 1st March 2019

- ❑ XRN4453.1 - Amendment to Job/UPD hierarchies to show 'irrelevant' datasets

- ❑ XRN4770   - NDM Sample Data – Mod 0654 Delivery

- ❑ Change Pack 1972.7 - Ability to Accept Extended Reading Indexes of up to 12 characters

- ❑ Change Pack 2024 - The inclusion of rejection code SAN00001 in the rejection code list

- ❑ Change Pack 2140.8 - Minor change to UK link Manual to reflect receipt of Service Desk contacts via Web portal

Further information can be found on Xoserve.com

01/03/2019
February 19 Major Release
XRN4534

01/02/2019
Release 3 Track 2

16/02/2019
Minor Release Drop 3

03/02/2019   10/02/2019   17/02/2019   24/02/2019   03/03/2019

01/02/2019

07/03/2019

Release 3 Track 1 XRN4534 – 1st March 2019

❖ XRN4534 Amendment to RGMA Rules for MTR Install Date

Further information can be found on Xoserve.com

01/02/2019
Release 3 Track 2

16/02/2019
Minor Release Drop 3

01/03/2019
February 19 Major Release
XRN4534

03/02/2019   10/02/2019   17/02/2019   24/02/2019   03/03/2019

01/02/2019   07/03/2019