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Gemini Project - Issues

® During May NGT received feedback that there are a number of issues
around the project:

e Consultation

e Governance

® Citrix

® APls

® Multiple Log On

® Enhancement requirements

® Need to install security certificate on client PCs

® Accessing a dynamic market using a “dummy” PC is very user-unfriendly
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Gemini Project - Issues

® NGT are keen to fully understand these issues and want to discuss
them further today

® Agreed issues to be managed via the Issues Log
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