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AML/ASP Potential Activity
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Decommission XFTM & 3447 - XP1 

Decommissioning
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SOQ and Historic  RAQ to Proposing Users
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MAPs – Meter Asset Details 

(Gas)

Third party Services (Twin)

Requirements Gathering Phase 2

Phase 3 Potential Activity
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Glossary

ST – System Test

SIT – System Integration Test

UAT – User Acceptance Test

MT – Market Trials

Imp - Implementation

PIS – Post Implementation Support

DBT – Design, Build, Test

IDR – Implementation Dress Rehearsal

UT – Unit Test

AT – Acceptance Test

RT – Regression Test

HLD – High Level Design

BUT – Build Unit Test

CUT – Code Unit Test

PT – Performance Test/ Penetration Test

POC – Proof Of Concept

Detailed Design System / Internal Acceptance / Pen Testing SIT / Regression Testing MT

ISU BUT

Nov Dec
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