
XRN5371 - Minor Release Drop 10 - Status Update
Overall Project RAG Status

Schedule Risks and Issues Cost

RAG Status

Status Justification

Schedule

• Closedown progressing to plan

Decision in December ChMC:

• Approval of Change Completion 

Report

Risks and Issues None applicable

Cost Completed within approved spend

Scope
XRN5309 - FSG Automation of FSR Process

XRN5188 - MAP ID Data Upload to UK Link

XRN5246 - Confirmation File Performance improvements

Complete On Track At Risk Overdue Not Baselined
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