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November 23
Major Release * *
PIS complete Close complete
01/12/2023 29/03/2024
tart Up complete GoLive
10/11/2023 2410212024
February 24
Major Release * *
Build complete Test complete PIS complete Close complete
24/11/2023 19/02/2024 29/03/2024 30/04/2024
Minor
Release 11 *
Close complete
16/12/2023
DDP Drops
BP23/24 *
Drop 4 Drop 5 Drop 6
06/12/2023 31/01/2024 31/03/2024




