



Release 3 Market Trials

Progress Update – Week 2

21/09/18

Agenda

- Weekly Market Trials Progress
- Market Trials plan updates
- Defects/Tickets/Queries Raised
- Next week Market Trials plan

Weekly Market Trials Progress

	Files	Participants
Inbound	133	5
Outbound	221	12

File Summary by participant

	Total	1	2	3	4	5	6	7	8	9	10	11	12
Inbound	133	121	0	0	0	0	6	1	4	0	1	0	0
Outbound	221	43	31	7	7	7	37	9	14	8	9	21	28

File Breakdown

Inbound

File Type	Files	Participants
AQI	6	1
CNC	2	1
CNF	3	2
GEA	3	1
JOB	2	2
MID	6	1
NOM	5	2
SFN	11	1
SPC	30	1
UBR	11	3
UMR	52	2
UPD	2	2

Outbound

File Type	Total	Participants
AQR	2	
CFR	2	
CIN	1	
FRJ	11	
IDL	49	
JRS	1	
NMR	4	
SCR	3	
SFR	2	
UPR	1	
URS	9	
MIO	7	
URN	1	
MBR	2	
FSI	13	
INV	15	
DUP	96	
ZCS	20	
TRF	1	
MRI	1	

Market Trial Plan Update



Microsoft Excel
Worksheet

Defects/Tickets/Queries

Ticket/Defect	Description	Status	Related Change	Target Fix Date
899187 /234	MID file not rejected as per requirement of maximum occurrence	Closed	XRN4538	13/09/18
899331	SFR file response failed at Marketflow	Awaiting Closure	XRN4453	14/09/18
TBC	Marketflow channels stopped	Closed	Infrastructure	13/09/18
901489	Read accepted when tolerance flag at "N"	Investigation		24/09/18
901506	Reads rejecting for MRE00457 unexpectedly	Investigation		24/09/18
901733	INV Files failed to send out	Investigation	Configuration	24/09/18

Queries	Total	Participants
Open	7	2
Closed	19	6

- Queries all relating to specific participant requirements
- Analysis on themes being completed to share

Next Week

- Winter Consumption Job run to produce the NRL
- Reconciliation job to commence and be sent out
- Relevant defects to be fixed
- Close down changes that have completed and been approved by participants.