



**Release 3 – Track 2 Market Trials
Progress Update – Week 1
23/11/18**

Agenda

- Weekly Market Trials Progress
- Market Trials plan updates
- Invoicing Files
- Defects/Tickets Raised

Weekly Market Trials Progress

	Files	Participants
Inbound	4	3
Outbound	43	6

File Type	Total	Participants
DCI	2	2
UMR	2	1

File Type	Files
CMA	2
DDU	1
EWS	1
FRJ	2
INV	9
LPG	1
MBR	1
SIF	10
SIR	10
URS	5
ZCS	1

Market Trial Plan Updates

- CMS and Portal are now available to test
- Reads to be submitted by EOD today to be included in amendment invoice

Invoicing Files

- Capacity invoice was issued beginning of the week
- Commodity invoice/1st level SI was issued yesterday
- Second level supporting information files for Commodity to be sent today
- Amendment invoice is expected to be issued on Wednesday

Defects/Tickets/Queries

Ticket/ Defect	Description	Status	Related Change	Target Fix Date

Queries	Total	Participants
Open	1	1
Closed	19	5

- Queries all relating to specific participant requirements
- Analysis on themes being completed to share

A stylized, light gray outline of a house with a triangular roof and a rectangular body. The body is divided into five vertical rectangular sections, resembling a window or door arrangement. The text "Any Other Questions?" is centered in the second section from the left.

Any Other Questions?