## **XOSETVE**

Release 3 - Market Trials 10<sup>th</sup> September

## Agenda

- 1. General Update
- 2. Entry requirements for Market Trials
- 3. Changes to commence Testing



## **Market Trials Update**

- All data has been sent out to participants.
- Connectivity testing has completed with no connectivity issues found.



## **Entry Criteria**

- Following a meeting this morning there has been a go decision for Market Trials to commence. There is a caveat surrounding this go decision regarding the XRN4458 change, the Rec job code movement is pending
  - This does not impact commencement of all changes.
  - Planned deployment is for Friday 14<sup>th</sup> September.
  - The Rec job run is not planned this week.

