

RELEASE 3 - MARKET TRIALS - DAILY DASHBOARD

Date: 11/09/2018

MT Progress Summary

- 1) Market Trials has commenced on time (10/09/18)
- 2) All systems and components are green and working as expected
- 3) limited inbound activity since 10/09/18.
- 4) In order to assist with Billing Run for XRN4481, 4458 and 4431 - All Reads required to be present in a REC file need to be successfully accepted by EOD today.
- 5) CAI files to trigger step 1 of XRN 4458 have been placed on behalf of IGTs. For Shipper Activity , reads need to sent to Xoserve for the relevant MPRNs against certain CSEPs. This information is being communicated directly to all Shippers individually.
- 6) Request from Xoserve Release 3 Team for more participation within MT to ensure all CRs are tested successfully within Market Trials.

File Summary

	Total
Inbound	1
Outbound	4

Defects

Defect ID	Summary	Status	Target Date	Priority
-	None	-	-	-

Queries

	Total
Open	3
Closed	5
Total	8