

DSC Change Completion Report (CCR)



Change Title	Meter Asset Enquiry Enhancements			
Change reference number (XRN)	5064			
Xoserve Project Manager	Richard Johnson			
Email address	Richard.Johnson@Xoserve.com			
Contact number	+44 1212 292 561			
Target Change Management Committee date	13/05/2020			
Date of Solution Implementation	28/03/2020			
Section 1: Overview of Change Delivery				
<p>XRN5064 was raised to enhance Xoserve's Meter Asset Enquiry API with additional data items to support Meter Asset Providers (MAPs) with their Supplier billing validation processes; the following data items were added to the API's output:-</p> <ul style="list-style-type: none"> • Meter Installation Date • Supplier Effective Date • MAM ID • MAM Name • MAM Effective Date 				
Xoserve Service Area	Xoserve Service Line	(+/-) Projected Change in Annual Cost	(+/-)Actual Change in Annual Cost	
N/A	N/A	0	0	
Section 2: Confirmed Funding Arrangements				
Gas Industry Participant	BER Share of Cost	Actual Share of Cost	BER Cost Value	Actual Cost Value
Shippers	100%	100%	£12,000	£9,350
IGTs	0	0	0	0
DNOs	0	0	0	0
Transmission	0	0	0	0
DN's & IGT	0	0	0	0
Total Cost	100%	100%	£12,000	£9,350
<i>Please include any reasons for variation from Business Evaluation Report share of cost:</i>				
Section 3: Provide a summary of any agreed scope changes				
No variation to scope.				
Section 4: Detail any changes to the Xoserve Service Description				
No Changes in service descriptions.				
Section 5: Provide details of any revisions to the text of the UK Link Manual				
N/A				
Section 6: Lessons Learnt				
None of major significance; this was a minor enhancement project to an existing API service.				

Please send completed form to: box.xoserve.portfoliooffice@xoserve.com

Document Version History

Version	Status	Date	Author(s)	Summary of Changes
0.1	For Finance Approval	06/04/2020	Richard Johnson	Initial CCR drafted and sent to finance for review
0.2	For ChMC Approval	06/04/2020	Richard Johnson	Finance approval obtained, ready for ChMC approval
0.3	For Finance Approval	29/04/2020	Richard Johnson	Updated with revised cost, finance reapproval requested

Template Version History

Version	Status	Date	Author(s)	Summary of Changes
2.0	Approved	17/07/18	Rebecca Perkins	Template approved at ChMC on 11 th July
3.0	Approved	19/12/18	Heather Spensley	Moved onto Xoserve's new Word template in line with new branding