

Extraordinary CSSC DSG Meeting Notes – 28th January 2021

	Notes	
Recommendations/Decisions	1.	CR-D038 changes discussed and agreed, change pack to be issued in February
Key Issues Raised/Discussed	1.	None raised
Key Actions		Undertake meter point address data cleansing to support REL creation. All to consider and feedback views on the transition process for opening meter reads.
Key Messages		API Developer Portal Walkthrough – Recommend all parties to use this portal to support API design. CSS Transition – Recommend all parties to being to think about transition and familiarise themselves with the programme transition and cutover artefacts