

# Section C: DSG Discussion

## C1: Delivery Sub-Group (DSG) Recommendations

DSG Date:	21/02/2022		
DSG Summary:	PO went over the change in detail, noted it has been taken to the ChMC. It was unanimously supported to progress into change development and will be presenting back to customers in approximately 2 to 3 months to present solution options to confirm costs and delivery mechanisms.		
Capture Document / Requirements:	<Insert where appropriate>		
DSG Recommendation:	<input type="checkbox"/> Approve	<input type="checkbox"/> Reject	<input type="checkbox"/> Defer
DSG Recommended Release:	Release: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY		

# Version Control

## Document

Version	Status	Date	Author(s)	Remarks
V1.0	Initial Review	27/01/22	Mark Perry	CP raised
V2.0	Approved	10/02/22	Molly Haley	Updated with outcome from ChMC on 09/02/22
V3.0	With DSG	04/05/2022	Chan Singh	CP updated with discussions from DSG 21/02/2022