

DSC Change Proposal Document

Customers to fill out all of the information in the sections coloured ■
 Xoserve to fill out all of the information in the sections coloured ■

General Details

Change Reference:	XRN 5971		
Change Title:	Minor Release Drop 15 (Parent Change)		
Date Raised:	27/08/2025		
Sponsor Representative Details:	Organisation:	Xoserve	
	Name:	Emma Smith	
	Email:	Emma.smith@xoserve.com	
	Telephone:	0121 292 2194	
	Name:	Emily Evans	
	Email:	Emily.evans@correla.com	
	Telephone:	n/a	
	Business Owner:		
Change Status:	<input checked="" type="checkbox"/> Proposal	<input type="checkbox"/> With DSG	<input type="checkbox"/> Out for Review
	<input type="checkbox"/> Voting	<input type="checkbox"/> Approved	<input type="checkbox"/> Rejected

Impacted Parties

Change Reference:	<input type="checkbox"/> Shipper	<input checked="" type="checkbox"/> Distribution Network Operator
	<input type="checkbox"/> NG Transmission	<input checked="" type="checkbox"/> IGT
	<input type="checkbox"/> All	<input checked="" type="checkbox"/> Other <Xoserve>

Justification for
Customer Class(es)
selection:

Changes in scope for the release include those impacting the above parties

Proposer Requirements / Final (redlined) Change

Problem Statement:	The request for this Change Proposal is to ensure that there is visibility to ChMC of the change within scope of this release and progress of Minor Release Drop 15.						
Change Description:	<p>This change proposal has been raised to create a parent XRN for the Minor Release Drop 15 There are 2 changes within this release:</p> <table border="1"> <tr> <td>5732</td> <td>Inclusion of IGTs in Specified Processes</td> </tr> <tr> <td>5890</td> <td>Proactive reporting of MAP ID</td> </tr> </table>			5732	Inclusion of IGTs in Specified Processes	5890	Proactive reporting of MAP ID
5732	Inclusion of IGTs in Specified Processes						
5890	Proactive reporting of MAP ID						
Proposed Release:	Minor Release Drop 15 – Go Live 5 th December 2025.						
Proposed Consultation Period:	<input checked="" type="checkbox"/> 10 Working Days <input type="checkbox"/> 20 Working Days	<input type="checkbox"/> 15 Working Days <input type="checkbox"/> Other [specify here]					

Benefits and Justification

Benefit Description:	<p>The main benefit for XRN5732 is that the UKLink system will be able to accept requests for the MUS & GSR functionalities from CMS once prepared. IGTs will be able to use the same processes as GTs for MUS & GSR functionality once the relevant CMS drop is implemented.</p> <p>For XRN5890 the main benefit is that this change will enable better visibility of MAM and Shipper RGMA data to the CDSP. The report will be provided to Meter Asset Providers (MAPs) so they</p>
----------------------	---

	can evaluate performance and/or make recommendations for improvements to ReCCo.
	<i>What, if any, are the tangible benefits of introducing this change? What, if any, are the intangible benefits of introducing this change?</i>
Benefit Realisation:	The benefits for XRN5890 are expected to be realised upon implementation and delivery of the first report.
	The benefits for XRN5732 will be seen post CMS implementation of this change.
	<i>When are the benefits of the change likely to be realised?</i>
Benefit Dependencies:	The CMS aspect of XRN5732 is required to be delivered to enable the process to be utilised by IGT's to see the benefits.
	<i>Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.</i>


Service Lines and Funding

Service Line(s) Impacted - New or existing:			
Level of Impact:	Major/ Minor/ Unclear/ None		
If None please give justification:			
Impacts on UK Link Manual/ Data Permissions Matrix:			
Level of Impact:	Major/ Minor/ Unclear/ None		
If None please give justification:			
Funding Classes:	Customer Classes/ Funding	Delivery of Change	On-going Budget Amendment
	<input type="checkbox"/> Shipper	XX %	XX %



	<input type="checkbox"/> National Gas Transmission	XX %	XX %
	<input type="checkbox"/> Distribution Network Operator	XX%	XX %
	<input type="checkbox"/> IGT	XX %	XX %
	<input type="checkbox"/> Other [please specify]	XX %	XX %
ROM or funding details:			
Funding Comments:			

Please send the completed forms to: pmo@xoserve.com



Version Control

Document

Version	Status	Date	Author(s)	Remarks
0.1	Draft	19/08/25	Emily Evans	CP drafted

