

# Gemini Sustain Plus – May CHMC update

- Implementation activity completed successfully 23/03/25.
- Customer issues and minor teething issues have now been resolved.
- System health and customer tickets will continue to be monitored under BAU.
- Gemini infra and system health status has remained at 100% since go live.
- The programme team will now focus on system stability and future change.

# Gemini Sustain Plus – May CHMC update

## Hot topics during Hypercare Phase

1. API concurrency issue
2. Nomination lock issue
3. Day ahead auction issue (WDSEC)
4. Demand attribution/UIG issue

# Gemini Sustain Plus – May CHMC update

## Gemini Sustain Plus – Ticket Overview

