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High Level Solution Options Change Pack
Communication detail
	Comm Reference:
	3407.3 - KL - KG

	Comm Title:
	XRN5906 - Extending the PC4 Read Submission Window (Mod0884)

	Comm Date:
	18/08/2025


Change Representation
	Action Required:
	For Information

	Close Out Date:
	02/09/2025


Change Detail
	Xoserve reference Number:
	XRN5906

	*ChMC Constituency Impacted
	Shipper, All Classes
Distribution Network Operators (DN)
Independent Gas Transporters (IGT)
*Assumed impacted parties of the proposed change, all parties are encouraged to review

	Change Owner:
	uklink@xoserve.com

	Background and Context:
	Modification 0884 seeks to amend the Product Class 4 read submission window outlined in UNC TPD M 5.9.4 to allow Shippers more than 25 Supply Point System Business Days (SPSBD) after the actual read date to submit a meter read for Settlement.

This change intends to amend the Class 4 read submission window for SMPs with a Market Sector Code (MSC) of ‘Domestic’ to 80 Supply Point System Business Days after the actual read date to submit a meter read to Central Systems.

It also intends to amend the Class 4 read submission window for SMPs with a MSC of ‘Industrial and Commercial’ to 45 Supply Point Systems Business Days after the actual read date to submit a meter read to Central Systems.

For reference, the UNC modification documentation is located here. 

The extension of Class 4 Meter Read Window will enable Shippers to utilise a longer Class 4 read submission window. The change to meter read submission arrangements will apply equally to DN and IGT Supply Meter Points (SMPs).




Solution Options
	Solution Option Summary:
	In order to deliver the objectives of modification 0884 a single solution has been identified and consists of three key changes:
1. Addition of the Market Sector Indicator (MSC) to the read validation process
a. Used to assess the correct read window
2. Configuration of read window length by MSC
a. Domestic - 80 SPSBDs
b. Industrial – 45 SPSDBs
3. Amendment to Check to Check reconciliation
a. On receipt of a check read the reconciliation process waits for the appropriate read window to elapse to allow any cyclic reads for the period to be submitted. This will be amended to reflect the rules introduced by Mod 884
In addition to the above, reporting will be developed for CDSP operational teams to appropriately monitor read submission trends and behaviours.

Solution Cost Range
The cost range for the required solution is £70,000 - £105,000.

Implementation Timeline and Funding
It is required to deliver the solution within a major release to provide the full support and lead time for the changes and related testing. As per discussion at Change Management Committee (ChMC) on 9th July 2025, the aspirational proposal is that the solution approved by customers should be considered for scoping within the February 2026 major release noting that the modification is subject to approval (Authority Direction).

The proposer has proposed the funding of this change be 50% Shipper and 50% DN.

Representation being Sought
As there is a single solution option and the change is driven by an industry code Modification, this pack has been issued for information only. However, customers are encouraged to provide comments via representation should they so wish. Any comments raised will be discussed at the Change Management Committee meeting on 10th September.


	Proposed Implementation Date:
	February 2026 Major Release (aspirational/proposed)

	Xoserve preferred option:
(including rationale)

	Single solution option

	DSG preferred solution option:
(including rationale)
	To be presented and discussed at DSG on August 25th 2025.



Service Lines and Funding – for each option
	Service Line(s) Impacted - New or existing
	Service Area 4 - Meter Read Asset Processing

There is no impact to DSC Service Lines as a result of this change.

	Level of Impact:
	Major/ Minor/ Unclear/ None

	Impacts on UK Link Manual/ Data Permissions Matrix  
	None





Industry Response Solution Options

«RangeStart:EDS»

Please consider any commercial impacts to your organisation that Xoserve need to be aware of when formulating your response 

Organisation’s preferred solution option 
	User Contact Details: 
	Organisation: 
	«e1_organisation»

	
	Name: 
	«e1_name»

	
	Email: 
	«e1_email»

	
	Telephone: 
	«e1_telephone»

	Organisation’s preferred solution option, including rationale taking into account costs, risks, resource etc: 
	«e1_preferredSolutionOption»

	Commercial impacts: 
	«e1_commercial_impacts»

	Customer decision on preferred solution option: 
	«e1_dsgSolutionOption»

	Publication of consultation response: 
	N/A 



Xoserve’s response 
	Xoserve Response to Organisations Comments: 
	«e2_xoserveResponse»


 
«RangeEnd:EDS»




Version Control 
 
Document 
	Version
	Status

	Date
	Author(s)
	Remarks

	v0.2
	Peer Review
	14/08/2025
	James Barlow
	All sections Created

	V1.0
	Final
	15/08/2025
	James Barlow
	Updated following review
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